
 
 

Commitment to Project Delivery 
 

Description 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr Total 

Ready to List (RTL) 4 2 12 12 30 

RTL Construction Capital (1,000s) $5,419 $12,565 $446,187 $95,429 $559,600 

RTL Preliminary Engineering (1,000s) $6,047 $3,870 $55,596 $40,443 $105,956 

Draft Environmental Document 1 1 0 0 2 

Project Approval & Environmental 
Document 

11 13 6 10 40 

Right of Way Certification 4 4 12 14 34 

Approve Contract 4 6 13 4 27 

Construction Contract Acceptance 9 13 11 1 34 

End Project 8 11 21 3 43 

 

 

4

2

12 12

$5 $13

$446

$95

$6 $4

$56
$40

$0

$50

$100

$150

$200

$250

$300

$350

$400

$450

$500

0

2

4

6

8

10

12

14

First Quarter Second Quarter Third Quarter Fourth Quarter

C
o

n
s
tr

u
c
ti

o
n

 V
a
lu

e
 /

 P
E

 S
u

p
p

o
rt

 (
m

il
li

o
n

s
)

N
u

m
b

e
r 

o
f 

D
e
li

v
e
ri

e
s

Number of Projects Construction Capital Value (millions) PE Support (millions)

District 8 
 

Contract for Delivery 
 

FY 2017-2018 

Attachment 1: FY 2017-2018 RTL Project List 
Attachment 2: FY 2017-2018 Annual Delivery Plan 


